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Advertize

Construction Underneath 
4 Lanes on Bridge Open Demolish & Construct New East Half of 

Bridge Deck & N 34th Street Ramp 
West Sidewalk Open, 2 Lanes Open 

(1 in each direction)

(4 1/2 months)
t

(9 months)

(4 1/2 months)

Demolish & Construct New 
West Half of Bridge Deck 

East Sidewalk Open, 2 Lanes Open 
(1 in each direction)

(4 1/2 months)

 
All 4 Lanes Open with Both Sidewalks Open

Start Construction

TS&L Phase

Finalize Funding

(3 months)

Design Phase, PS&E

Bid Phase

Submit SEPA XL to
State & Federal Agencies

SEPA Review & Approval (DNS) (WSDOT)
BA Review & Approval 

( No Effect Determination) (USFWS/NMFS)

Submit CE (ECS) & .JARPA to 
Federal Agencies (FHWA, USACE)

NEPA Review & Approval
Cit & State Permits

Environmental Documentation
Complete (FONST)

Construct Operations and Maintenance Building

Mechanical & Electrical Upgrade
North Half

Mechanical & Electrical 
Upgrade

South Half

Burke - Gilman Trail Closed.  Detour up on N. 34th
Intermittent Burke-Gilman 

Trail Closures

Ship Canal Trail hClosure at South Approach

19th Public Meeting & Workshop

10th Citizen Advisory Meeting

Newsletter

23rd Community Open House

7th Citizen Advisory Meeting

22nd Citizen Advisory Meeting

Newsletter

23rd Citizen Advisory Meeting

12th Community Open House

(18 Months)

(34 Months)

Preparing Reports

Fremont Bridge approach project SDOT
Seattle Department of Transportation


